
To: Peterson, Mary[Peterson.Mary@epa.gov]; Field, Jeff[Field.Jeff@epa.gov] 
Cc: Mahler, Tom[mahler.tom@epa.gov]; Gieseke, Andrew[Gieseke.Andrew@epa.gov]; Barker, 
Justin[barker.justin@epa.gov] 
From: Vann, Bradley 
Sent: Wed 12/9/2015 11:31:24 PM 
Subject: West Lake Landfill - RA's Weekly Update/Status Report 

Jeff/Mary, 

Updates for your awareness (will start copying Tom, Andrew and Justin for SF team awareness): 

1. Additional Characterization Area 1 and 2 Work Plan- Sonic crew continues making good 
progress and finished with Area 2 drilling 12/8/15. They are starting the F&T drilling 
12/9/15 and Cotter's borings next week, remaining on schedule to complete drilling 
December 21. Corps logging will continue through holiday week and wrap before New 
Year's. Tom was OSC Monday and Randy Brown remainder of this week. 

2. Phase 1D data table/x-sections- Tom and Brad finished revising the draft extent of RIM 
figure and sent it to team and OPA review 12/8/15. Tom finished working with Casey and 
TetraTech on task order to have GIS database established for any future site figure 
creation. Task order was reviewed by management and awarded on 12/8/15 (includes funds 
for Area 1 and 2 split sampling). 

3. Phase 1 Comprehensive Report (draft)- Brad and Lynn called Paul Rosasco 12/8/15 and 
he is completing his responses to parties' review of the draft report and is pushing to get to 
the draft report to EPA by 12/11/15. 

4. USACE IB Evaluation- Team has completed its review of the ORD and USACE 
evaluations. Held final call with MDRN/ORD/USACE to go over draft position briefing 
(internal for RA to briefHQs and AA) on 12/8/15. Briefing is being vetted through 
program and senior management for RA briefing on 12/10/15. 

5. Pyrolysis Team- SWRI continues processing first two radon emanation samples 
(ongoing). Last 4 samples will be collected in two weeks at end of Area 1 & 2 sampling 
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logging to ensure highest energy activity samples are collected. Tom will be turning his 
attention back to SWRI and Tetra Tech next week to begin working out the next phase of 
pyrolysis sampling (TCLPs ). 

6. SOW for Area 1 and 2 field splits- START task order was awarded (see item 2 above). 
Samples will be collected at end of fieldwork, once all borings have been logged and 
sediment samples are collected. Brad is coordinating with Tom and whichever OSC is 
onsite at the time to complete this action. 

7. AOC modification (RI/FS) and Action Memorandum- Tom and Alyse finished final 
issues/items related to the Action Memo and the UAO was signed by Mary on Wednesday 

Ex.5 -Deliberative 

8. ECAM- Ongoing, Tom is lead and coordinating with Chris Royce (Montgomery, AI) and 
developing a deployment schedule for Fenton office. ECAM shipped today 12/8/15 (UPS). 

9. PMP/Primavera- Brad coordinated with Teri and Debbie then sat down with Mary and 
Michelle to plan out pending RI/FS AOC mod (task order funds) and Time Critical 
Removal Action (Surface fire). Both items are now planned in P6 and funds loaded into 
SEMs with existing site charge codes for cost recovery and planning needs. Once the RI/FS 
AOC is final, Brad will update P6 along with the IB action that is pending. 

Thanks, 
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Bradley Vann- Remedial Project Manager 

U.S. Environmental Protection Agency 

Superfund Division 

Missouri/Kansas Remedial Branch 

11201 Renner Blvd. 

Lenexa, KS 66219 

Phone: 913-551-7611 

Fax: 913-551-9611 

Cell: 816-714-0331 
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